



**Construction Update / Pirates Shipyard
 Louisville Middle School
 May 2008**

Construction Overview for May 24 - 30, 2008

Fencing of the construction areas began April 18th with most of the property being fenced off for construction with temporary fencing. Boilers decommissioned. Memorial Garden protected and saved. Time capsule excavated and secured in main office. Asbestos abatement completed. Flag pole to be moved after May 16th to Portable City. Main Office to move May 19th and 20th.

What you need to know

Parking	During June 2 – 14, 2008, east parking limited to north area. No west side parking until August 1, 2008. There are 5 visitor parking slots in the front of the building.
Pick Up / Drop Off	Please slow down as you pass by Portable City. New entry / exit direction signs and portable area open for buses.
Traffic	Please stop at all Crosswalks. Construction has begun. Parents should drive no faster than 15 mph.
Bike and Pedestrian Access	N/A thru August 1, 2008
Deliveries	Fencing and portables are delivered. Main Office is open for business. All parent deliveries via Main Office.
Utility Disruption	No power or phones May 30 – June 2, 2008
Noise	Generator for portable city 7 am – 6 pm. Construction and heavy equipment 7 am – 5:30 pm.

Smells	In decommissioned area: odors from dust and ceiling tile removal, conduit cutting and welding. All workers utilizing safety gear.
Evacuation Routes	No impact
Daily Routine / Internal Traffic Patterns	Play areas for the students at lunch will be more restricted with the loss of the south lawn. Students will be guided by fencing to outside portables on the north. Pirates Park, football field and track areas and ½ of the south side sunken gardens will open for student use August 1, 2008.
Construction Equipment Area	South side campus holds heavy equipment and construction offices now occupying the south side of the sunken gardens. Sunken gardens fully fenced. Construction company fully moved in, heavy equipment in fenced staging area.
Decommission	Fully completed by June 7, 2008. Building demolition to begin June 2, 2008.